Lab 1: JIRA

Name: Vankadara Sri Kruthi

SRN: PES2UG24CS574

Subject: Software Engineering

Section : 5J

Scenario : Corporate Mental Wellness & Counselling Platform (PROBLEM **STATEMENT #14)**

Figure 1 : Jira Backlog with Epics and User Stories




Figure 2 : Story Point assignment






Figure 3: Sprint Board (Active sprint view)












Figure 4 : Burndown Chart


Jira
Search
Create
See plans
Spaces / Corporate mental wellness & counselling platform / CMWCP board / Reports
Burndown Chart
How to read this chart
CMWCP Sprint 1
Story Points
Complete core employee wellness assessment, crisis escalation, anonymization, and therapist management features.
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
STORY POINTS
TIME
Sep 1 0:00
Sep 1 12:00
Sep 2 0:00
Sep 2 12:00
Sep 3 0:00
Sep 3 12:00
Sep 4 0:00
Sep 4 12:00
Sep 5 0:00
Sep 5 12:00
Sep 6 0:00
Sep 6 12:00
Sep 7 0:00
Sep 7 12:00
Story Points
Date
Issue
Event Type
Event Detail
Inc.
Dec.
Remaining
31/Aug/26 9:47 PM
CMWCP-11
Sprint start
5
CMWCP-13
3


Jira
Search
Create
See plans
Spaces / Corporate mental wellness & counselling platform / CMWCP board / Reports
Burndown Chart
How to read this chart
Sep 1 0:00
Sep 1 12:00
Sep 2 0:00
Sep 2 12:00
Sep 3 0:00
Sep 3 12:00
Sep 4 0:00
Sep 4 12:00
Sep 5 0:00
Sep 5 12:00
Sep 6 0:00
Sep 6 12:00
Sep 7 0:00
Sep 7 12:00
TIME
Story Points
Date
Issue
Event Type
Event Detail
Inc.
Dec.
Remaining
31/Aug/26 9:47 PM
CMWCP-11
Sprint start
5
CMWCP-13
3
CMWCP-4
5
CMWCP-6
3
CMWCP-7
5
Total
21
31/Aug/26 9:50 PM
CMWCP-13
Burndown
Issue completed
3
18
31/Aug/26 9:51 PM
CMWCP-11
Burndown
Issue completed
5
13
CMWCP-7
Burndown
Issue completed
5
8
CMWCP-4
Burndown
Issue completed
5
3
CMWCP-6
Burndown
Issue completed
3
0
31/Aug/26 10:00 PM
CMWCP-11
Sprint ended by Kruthi Vankadara
0
CMWCP-13
0
CMWCP-4
0
CMWCP-6
0
CMWCP-7
0
Total
0


Jira
Search
Create
See plans
Spaces / Corporate mental wellness & counselling platform / CMWCP board / Reports
Burndown Chart
How to read this chart
CMWCP Sprint 2
Story Points
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
STORY POINTS
TIME
Sep 1 0:00
Sep 1 12:00
Sep 2 0:00
Sep 2 12:00
Sep 3 0:00
Sep 3 12:00
Sep 4 0:00
Sep 4 12:00
Sep 5 0:00
Sep 5 12:00
Sep 6 0:00
Sep 6 12:00
Sep 7 0:00
Sep 7 12:00
Story Points
Date
Issue
Event Type
Event Detail
Inc.
Dec.
Remaining
31/Aug/26 10:00 PM
CMWCP-10
Sprint start
-
CMWCP-12
5
CMWCP-5
5



Reflection Questions

1. Did your estimations reflect the actual effort?

ANS) Our estimations generally reflected the actual effort required for the tasks. We used story points such as 3, 5, and 8 based on the complexity of each user story. Sprint 1 contained **5 stories with a total of 21 story points**, and all the planned stories were completed within the sprint. This shows that the estimates were reasonably aligned with the actual effort.

2. Was your backlog well-prioritized?

ANS) Yes, the backlog was reasonably well-prioritized. The user stories were organized under different epics such as **Employee Wellness Assessment & Tracking, Confidential Counseling & Scheduling, and Therapist & Wellness Administration**. We selected the important stories for Sprint 1 and moved the remaining stories to Sprint 2. This helped us manage the work in a structured manner.

3. How did your simulated sprint align with your plan?

ANS) The simulated sprint aligned well with our plan. We created **Sprint 1 with 5 user stories**, assigned story points, and moved the stories through **To Do → In Progress → In Review → Done**. After completing Sprint 1, the remaining 5 stories were placed in **Sprint 2**. This allowed us to simulate the planned development workflow using Jira.

4. What insights did the burndown chart give about your team's capacity?

ANS) The burndown chart showed how the team's remaining workload decreased as stories were completed during the sprint. Sprint 1 started with **21 story points**, and the workload eventually reached **0 remaining points**, indicating that the planned sprint work was completed. It also helped us understand the team's ability to complete the assigned workload within the one-week sprint.